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EXECUTIVE SUMMARY  
During the fourth quarter of FY16, the Deloitte V-LEEP team continued technical work under 
each of the three project components as outlined in the Year 1 Work Plan, revising and 
finalizing Year 1 deliverables, and laying the groundwork for activities planned in Year 2. In 
addition, V-LEEP supported further developments in the GVN Activity Approval process, on-
boarded the leads for Components 2 and 3, and submitted the Year 2 Work Plan. 

V-LEEP made good progress towards obtaining Government of Vietnam (GVN) Activity 
Approval during this past quarter. After supporting further revisions, the draft Project Document 
was passed from the General Directorate of Energy (GDE) to the Ministry of Planning and 
Investment (MPI). The document has been revised per MPI instructions and resubmitted this 
quarter.  

V-LEEP also made progress under each of the project’s three technical components during the 
past quarter. Under Component 1, the team continued work on clean energy program and policy 
mapping. The team also continued efforts to map energy modeling and tools, best practices and 
in Vietnam. Under Component 2, technical staff worked together on revisions to draft reports on 
industrial renewable energy adoption, renewable energy alternative procurement mechanisms, 
and GVN renewable energy capacity. Under Component 3, the team continued work on 
industrial characterization reports, an energy service company (ESCO) capacity assessment 
and energy efficiency labeling standards analysis. 

During August, V-LEEP conducted planning sessions for the development of the Year 2 Work 
Plan. The plan incorporates activities deferred from Year 1 due to the pending GVN Activity 
Approval as well as an agenda for activities in Year 2. The Year 2 Work Plan was submitted for 
approval to USAID in August.  

V-LEEP staff participated in several workshops as well as hosted and attended meetings with 
various parties interested in collaborating on V-LEEP, including: Binh Thuan Wind Energy 
Association Meeting, Solar City, Thanh Hoa Green Growth Action Plan Launch, RDMA, and 
Coca-Cola. 

For the upcoming quarter, assuming approval is received, the V-LEEP team will hold an Activity 
Approval Ceremony, kick-off collaboration with various GDE counterparts, establish procedures 
for task development and approval, and begin executing all activities planned for Year 2. 
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TÓM TẮT BÁO CÁO 
Quý 4 năm 2016, dự án V-LEEP tiếp tục triển khai hoạt động kỹ thuật thuộc các hợp phần theo 
Kế hoạch công việc năm 1, rà soát và hoàn thành kết quả Năm 1, thiết lập nền tảng cho các 
hoạt động Năm 2. Ngoài ra, V-LEEP cũng hỗ trợ các hoạt động trong quá trình xin Phê duyệt 
Hoạt động của chính phủ, tuyển dụng lãnh đạo Hợp phần 2 và 3, nộp Kế hoạch công việc năm 
2.  

V-LEEP đã thu được một số kết quả trong quá trình xin phê duyệt của chính phủ trong quý vừa 
qua. Sau khi thực hiện một số sửa đổi, Dự thảo Văn kiện dự án đã được TCNL trình lên Bộ 
KHĐT. Văn kiện đã được chỉnh sửa theo ý kiến của Bộ KHĐT và nộp trong quý.  

Cũng trong thời gian này, các hợp phần kỹ thuật của V-LEEP đã đạt được một số tiến triển. 
Trong Hợp phần 1, nhóm dự án tiếp tục thực hiện chương trình năng lượng sạch và lập bản đồ 
chính sách. Nhóm tiếp tục lập bản đồ mô hình năng lượng và các công cụ, theo thông lệ tốt 
nhất và tại Việt Nam. Với Hợp phần 2, các chuyên gia kỹ thuật phối hợp chỉnh sửa dự thảo báo 
cáo về áp dụng năng lượng tái tạo trong lĩnh vực công nghiệp, cơ chế mua sắm năng lượng 
năng lượng tái tạo, và năng lực về năng lượng tái tạo của Chính phủ Việt Nam. Trong Hợp 
phần 3, nhóm dự án tiếp tục hoàn tất báo cáo mô tả đặc trưng công nghiệp, đánh giá năng lực 
của công ty dịch vụ năng lượng (ESCO) và phân tích tiêu chuẩn dán nhãn năng lượng hiệu 
quả. 

Trong tháng 8, V-LEEP có hoạt động lập kế hoạch nhằm xây dựng Kế hoạch công việc năm 
thứ 2. Kế hoạch công việc năm 2 gồm các hoạt động chuyển từ năm thứ nhất sang do đang 
chờ Chính phủ Việt Nam phê duyệt Hoạt động cũng như một chương trình nghị sự cho các 
hoạt động trong năm 2. Kế hoạch công việc năm 2 đã được nộp cho USAID phê duyệt trong 
tháng 8. 

Các cán bộ V-LEEP tham gia một số hội thảo cũng như tổ chức và tham dự các cuộc họp với 
các bên quan tâm hợp tác trong dự án V-LEEP, bao gồm: Họp với Hiệp hội năng lượng gió tỉnh 
Bình Thuận, Solar City, Lễ công bố Kế hoạch hành động tăng trưởng xanh của Thanh Hóa, 
RDMA, và Coca -Cola. 

Trong quý tới, sau khi được phê duyệt, V-LEEP sẽ tổ chức Lễ Phê duyệt hoạt động, hợp tác với 
các đơn vị trong TCNL, xây dựng quy trình triển khai nhiệm vụ và phê duyệt, đồng thời bắt đầu 
thực hiện tất cả các hoạt động dự kiến cho Năm 2. 
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V-LEEP OVERVIEW 
The USAID Vietnam Low Emission Energy Program (V-LEEP) is designed to assist the 
Government of Vietnam (GVN) in establishing an effective policy, regulatory, and incentive 
environment for low-emission growth in the energy sector, while simultaneously attracting 
public- and private-sector investment in renewable energy (RE) development and energy 
efficiency (EE). V-LEEP will promote the development of critical building blocks to scale up 
clean energy, such as accessible smart incentives for clean energy and EE investments, 
enabling a competitive environment for RE generation, enhancing renewable power grid 
integration, and ensuring locational concentration of clean energy generation facilities. 

Three components form the core tasks under the approved V-LEEP Year 1 Work Plan: 

Component 1: Low Emission Strategy Development for the Energy Sector 

Task 1.1: Enhance GVN capacity to analyze and develop clean energy strategies, and 
evaluate emission mitigation options for decision making. 

Component 2: Enhance Capacity and Improve Enabling Environment for Renewable Energy 
Development 

Task 2.1: Enhance capacity of Vietnamese government institutions to improve the 
enabling environment for RE development. 

Task 2.2: Enhance capacity of RE developers and the private sector in large-scale RE 
development.  

Task 2.3: Increase adoption of RE in industry. 

Component 3: Increase Energy Efficiency Adoption and Compliance 

Task 3.1: Enhance government capacity to strengthen energy efficiency policy 
implementation. 

Task 3.2: Enhance energy efficiency in energy-intensive industry sectors. 

Our first year work plan has been structured to accomplish the following:   

 A rapid mobilization plan that will quickly initiate the various tasks as rapidly as possible,  
 Activities to coordinate with stakeholders and counterparts so that V-LEEP quickly 

becomes a recognizable low emissions energy initiative in Vietnam, 
 Early wins to demonstrate credibility and capability of the project team,  
 Groundwork for subsequent yearly activities that will keep the program on track and 

ensure contract deliverables are achieved within the term of the Program’s term, and 
 An effective project management tool for monitoring and evaluation of V-LEEP. 

 

While VLEEP has made good progress in all these areas, the absence of an approved GVN 
Project Activity has inhibited our progress across all tasks. 
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PROGRESS AND ACHIEVEMENTS 
V-LEEP had a productive fourth quarter. The following sections describe progress and 
achievements under each project element. 

Component 1: Low Emission Strategy Development for the Energy Sector 
Under Component 1, after completing the draft overview of the landscape of energy programs in 
Vietnam during Q3, V-LEEP finalized an analysis of the legal and institutional framework for 
energy planning in Vietnam as well as an energy modeling characterization. Each of these 
component reports together make up the Modeling Characterization Report (a Year 1 Work Plan 
deliverable), which was finalized in September. In addition, the component team began laying 
the groundwork for planned activities under Component 1 in Year 2. Such efforts include a plan 
for stakeholder workshops, a report outline for the modeling optimization report, support to 
Green Growth Action Plan, and an outline for training in Year 2.   

Summary of work delivered: 

Activity Year 1 Work Plan Deliverable Status 
Overview of Clean Energy 
Programs in Vietnam 

Modeling Characterization Report 
Report completed and submitted 
to USAID 
 
 

Analysis of the Legal and 
Institutional Framework for 
Energy Planning 
Energy Modeling 
Characterization (RE) 

Plan for Year 2 Stakeholder 
Workshop(s) in Year 2 Stakeholder Workshops Plan for Year 2 completed and 

submitted to USAID 

Optimization Report Modeling Optimization Report Report completed and submitted 
to USAID 

Training Plan Outline Training Plan Plan completed and submitted to 
USAID 

 

The MOIT-led working group and meetings activity has been deferred to Year 2 in lieu of 
pending GVN Activity Approval. 

Component 2: Enhance Capacity and Improve Enabling Environment for 
Renewable Energy Development 
Under Component 2, staff worked together on revisions to the GVN renewable energy capacity 
report, alternative procurement policies report, and the industrial renewable energy adoption 
report. The team also prepared outlines for a renewable energy developer characterization and 
an ESCO, facility manager report. As with Component 1, the team began laying the groundwork 
for Year 2 activities through the development of plans for stakeholder workshops and planned 
for Year 2. The Component 2 Lead was also brought under contract to lead the Component 
activities in Year 2. V-LEEP made a concentrated effort to reach out to potential private sector 
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partners such as Coca-Cola, Saigon Hi-Tech Park, First Solar, and other developers and 
customers. 

Summary of work delivered: 

Activity Work Plan Deliverable Status 
RE Developer 
Characterization 

RE Developer 
Characterization Report 

Report completed and submitted to 
USAID 

Alternate Procurement 
Mechanisms 

Alternate Policies and 
Procurements White Paper 

Report completed and submitted to 
USAID 

Industrial RE Adoption 
Report Industrial RE Adoption Report Report completed and submitted to 

USAID 

GVN RE Capacity Report GVN RE Capacity Report Report completed and submitted to 
USAID 

ESCO/FM Capacity 
Assessment Report 

ESCO/FM Capacity 
Assessment Report 

Report completed and submitted to 
USAID 

 

Component 3:  Increase Energy Efficiency Adoption and Compliance 
Under Component 3, the V-LEEP team continued work on reports pertaining to industry 
characterization, ESCO capacity assessment and energy efficiency labeling and standards in 
Vietnam. In addition, the team finalized the outline of the energy efficiency adoption and 
compliance roadmap, as well as finalized plans for workshops, capacity building and training 
activities planned for Year 2.  

Summary of delivered: 

Activity Work Plan Deliverable Status 
IEE Data Collection and 
Reporting  

Adoption and compliance 
roadmap 

Report completed and submitted to 
USAID 

Industry Characterization 

ESCO Capacity 
Assessment 

Labeling Standards Report 

Adoption and compliance 
roadmap outline 

Year 2 workshops plan Stakeholder workshops Report completed and submitted to 
USAID 

Capacity building program 
design 

Capacity building program 
design 

Report completed and submitted to 
USAID 
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Cross-cutting Activities 
During Q4, V-LEEP made progress under the project’s most significant cross-cutting activity – 
obtaining GVN Activity Approval. V-LEEP continued to support revisions to the core document 
of the approval process, the Project Document (PD).  

Project Management 
Subcontracting and Key Personnel 

At the beginning of Q4, the Component 3 lead, Jalel Chabchoub of Deloitte US, deployed to 
Hanoi and initiated his assignment leading all activities under Component 3. Mr. Chabchoub 
began supporting the project immediately on arrival to Vietnam. He spent his first few weeks 
meeting with RCEE team members who have been supporting efforts under Component 3 to 
date and managing efforts for the completion of Component 3 deliverables under the Year 1 
Work Plan. 

V-LEEP also submitted and obtained approval for the interim Component 2 lead, Mr. Nguyen 
Dang Anh Thi who comes to the project through Deloitte Vietnam. Mr. Thi will be leading 
activities under Component 2. 

Reports & Deliverables 

V-LEEP submitted five contract deliverables during Q4: the FY16 Q3 Quarterly Report, the 
FY16 Q3 Financial Report, and the FY16 Q4 Accruals Report, the Year 2 Work Plan and the 
Annual Property Inventory. V-LEEP also submitted a trip report for the US Study Tour held in 
June. 

Other Project Management 

V-LEEP held numerous cross-cutting meetings and attended numerous relevant events, during 
the 4th quarter, including: Binh Thuan Wind Energy Association, Solar City, UNDP Renewable 
Energy Roadmap, Thanh Hoa Green Growth Action Plan, Ecoplexus, Coca-Cola, Clean Power 
Asia, and others.    
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PROGRESS BY PERFORMANCE INDICATORS 
The approved Monitoring & Evaluation Plan includes a set of 15 key performance indicators to 
be tracked throughout the duration of the project. For Year 1, all indicators were set to zero in 
consideration of project start-up. V-LEEP has made progress across all indicators in the course 
of initiating the various technical tasks required.   

CONSIDERATIONS AND CHALLENGES 
The primary challenge for the V-LEEP project to date has been the need to obtain GVN Activity 
Approval to formalize the project in Vietnam and authorize engagement of GVN counterparts. 
While we have made good progress in Year 1 with MOIT/GVN, this restriction remains a limiting 
factor on implementing our activities. Several Year 1 Work Plan deliverables will be completed 
after their original estimated completion dates, or deferred until Year 2, but most are anticipated 
to be completed prior to the end of V-LEEP Year 1.  
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FY16 Q4 PROJECT FORECAST 
Pending the approval of the Year 2 Work Plan, the following activities are planned under each 
element of the V-LEEP project for FY17 Q1 (October – December 2016). 

Component 1: Low Emission Strategy Development for the Energy Sector 
Pending GVN Activity Approval, the Component 1 team will engage GVN stakeholders for 
feedback on the initial energy modeling and tools analysis developed. The team will incorporate 
stakeholder feedback and finalize this characterization. On the energy modeling optimization 
report, the team will analyze existing GVN databases and hold a consultation workshop for 
feedback. Finally, with regards to support to Green Growth Action Plans (GGAPs), the team will 
conduct a review of existing GGAPs and those under development, and assess the application 
of renewable energy and industrial energy efficiency therein. 

Component 2: Enhance Capacity and Improve Enabling Environment for 
Renewable Energy Development 
Under Component 2, V-LEEP will complete activities under each of the component’s three 
tasks. Under task 2.1, the team will complete an assessment and recommendations for a 
Renewable Energy Portfolio Standard in Vietnam and conduct a stakeholder consultation for 
feedback. The team will also be developing a concept paper on the establishment of a 
Renewable Energy Supply Industry in Vietnam and seek to promote the concept in Vietnam. 
Under task 2.2, the team will continue surveying potential renewable energy project developers 
and finalizing the renewable energy project developer characterization report. The team will 
prepare a case study and training materials for a large scale grid-connected renewable energy 
project analysis as well as review the existing Development Credit Authority (DCA) market 
study. V-LEEP will be initiating the conceptual design of a Renewable Energy Promotion Center 
in Vietnam. Under task 2.3, the team will be initiating stakeholder dialogue on renewable energy 
adoption in industry, as well as establishing selection criteria and industries for the renewable 
energy adoption project analysis. Finally, V-LEEP will support the USAID 2GW renewable 
energy initiative. 

Component 3:  Increase Energy Efficiency Adoption and Compliance 
Under Component 3, under task 3.1, V-LEEP will establish a working group (pending GVN 
Activity Approval) on reporting frameworks and energy efficiency compliance as well as 
generate that group’s first report. The team will also plan to complete a draft of the industry 
characterization report, planned for finalization in FY17 Q2 and begin reaching out to ESCOs 
and industry on energy efficiency program design and implementation. 

Cross-cutting Activities 
Several cross-cutting activities are planned during FY17 Q4 to complement and support the 
project’s technical activities. V-LEEP will organize a kick-off ceremony to acknowledge the 
formal initiation of the project in Vietnam, establish the infrastructure and tools for monitoring 
and evaluation activities planned for the remainder of the year and beyond, and align all 
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communications activities for the project, V-LEEP will elaborate on the project’s approved 
Communications Strategy with the development of a detailed Communications Plan for Year 2. 

Project Management 
V-LEEP will recruit for planned STTA staff in support of specific initiatives, and other technical 
staff as needed. The team will continue to provide project management reports as required 
under the task order contract and Year 2 Work Plan. Upon obtaining GVN Activity Approval, V-
LEEP will assess the need for additional project management infrastructure (i.e. a local project 
bank account, work permits for permanent expatriate staff) and prepare to transition into a 
permanent office space in FY17 Q2). V-LEEP will continue to participate in donor coordination 
meetings and to support ad hoc requests from USAID and partners. Finally, V-LEEP will begin 
to engage with our primary GVN partner on specific activities and work plan initiatives.  
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COOPERATION WITH OTHER USG AND DONOR PROGRAMS 
V-LEEP is one of many renewable energy donor programs in Vietnam and proactive 
coordination with other programs is essential for optimizing resources. The following is a 
summary of domestic and regional donor programs relevant to V-LEEP. 

USAID Vietnam Clean Energy Program 
The USAID Vietnam Clean Energy Project (VCEP) supports the Ministry of Construction (MOC) 
in its implementation of the National Green Growth Strategy and promotion of energy efficiency 
in all civic buildings.  

Vietnam Central Province Green Growth Growth Action Plan 
The province of Thanh Hoa, and USAID, will enhance the exchange of information, knowledge 
and technology in the field of climate change, while jointly conducting surveys and collecting 
data on agriculture, forestry and aquaculture; energy; industry and waste treatment. V-LEEP will 
support Thanh Hoa in those areas of the GGAP which are covered by our work plan. 

USAID Clean Power Asia 

Many of the activities under this new regional initiative compliment V-LEEP in the areas of 
renewable energy development. V-LEEP participated in coordination meetings with USAID’s 
Regional Development Mission for Asia (RDMA) and the institutional contractor to ensure 
activity planning will be well coordinated. 

Nationally Determined Contributions (NDC) Investment Accelerator 
This National Renewable Energy Laboratory (NREL) initiative seeks to employ an innovative 
Public Private Partnership (PPP) model to rapidly scale financial flows for meeting country-
established renewable energy National Determined Contribution (NDC) goals. The initiative will 
do this by addressing and resolving key barriers in the renewable energy policy and finance 
sectors through country-specific activities focused on supporting effective policy and regulatory 
structures, a robust pipeline of “investment ready” clean energy projects, and renewable energy 
purchasers and financiers that can leverage and deploy public and private finance.  

Climate Economic Analysis for Development, Investment and Resilience 
(CEADIR)  
CEADIR will accelerate private sector investment and finance for NDCs by connecting leading 
private sector entities, “early-mover” country governments (such as Vietnam, Philippines, 
Indonesia, India, and Thailand), and donors around specific investment commitments, models of 
catalytic financing, investment-ready projects, and examples of enabling environment changes 
that are mobilizing private finance toward NDC priorities. Supporting this process in early-mover 
countries will help build the regional market for climate-friendly private investment, and 
encourage replication more broadly in the region. CEADIR is organized into three tasks: Task 1. 
Develop Climate Investment Opportunities and Catalytic Financing Models in the Asia Region, 
Task 2. Convene Private Sector Leaders, Early-Mover Countries, and Development Partners to 
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Mobilize Investment and Financing and to Align Assistance, and Task 3. Promote the 
Replication of Catalytic Models and the Scaling up of Private Sector Involvement.  

Other International Donor Programs 
V-LEEP actively coordinates with other donor programs in Vietnam that are concerned with 
promoting renewable energy development and industrial energy efficiency. The table below 
contains a representative summary. 

Program Local / 
Global 

Budget 
($M USD) Timeline Agency Beneficiary 

Energy Efficiency      

Vietnam Clean Production and Energy 
Efficiency Project Local  2011 – 2016 MOIT Key industries, ESCOs 

Vietnam Resource Energy Efficiency Local 2.6 2013 – 2017 IFC Processing zones/ 
industrial zones 

Low Carbon Transition in the Energy 
Efficiency Sector Local 11.5 2013 – 2017 DANIDA MOIT/SMEs 

Vietnam Inclusive Innovation Project Local 58 2013 – 2018 World Bank Multiple 

Promotion of EE Industrial Boiler Adoption 
and Operating Practices in Vietnam Local 12 2015 – 2019 UNIDO MOIT 

Vietnam Energy Efficiency for Industrial 
Enterprises Local 200 2016 – 2021 World Bank Industrial enterprises 

Renewable Energy      

Clean Energy Financing Partnership Facility Global N/A 2007 – TBD ADB Multiple 

Support for the Development of Renewable 
Energy in Vietnam Local 3.4 2012 – 2015 GIZ Vietnamese private 

sector actors 

Renewable Energy Development Project Local 202 2013 – 2021 World Bank/ 
SECO RE developers 

Support to the Up-Scaling of Wind Energy in 
Vietnam Local 7.8 2014 – 2018 GIZ MOIT 

Renewable Energy Resource Mapping Local 1.5 2015 – 2017 World Bank MOIT 

Pump Storage Hydropower Project 
(Pipeline) Local 800 2015 – 2017 World Bank MOIT/EVN 

Renewable Energy and Energy Efficiency 
(4E) Local 3.4 2015 – 2017 GIZ MOIT 

PDP South-East Asia Regional 0.45 2015 – 2017 GIZ Vietnamese private 
sector actors 

Renewable Energy Development Facility Global 17.4 2017 – TBD KfW RE developers 

Cross-cutting      

Support Program to Respond to Climate 
Change Local 895.15 2009 – 2020 AFD, JICA Multiple 

Nordic Development Fund Global N/A 2009 – TBD NDF Multiple 

Global Environment Facility Global 3 2010 – 2014 Multiple Multiple 

Vietnam Climate Change Global Loan Local 182 2011 – 2013 EIB MOF 

Global Climate Partnership Fund Global N/A 2011 – TBD Multiple Vietinbank 

Green Growth Strategy Facility Local 7.2 2013 – 2019 Belgium MPI 

Green Climate Fund Global 1,846 2013 – TBD Multiple Multiple 
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Program Local / 
Global 

Budget 
($M USD) Timeline Agency Beneficiary 

Energy and Environment Partnership 
Program in the Mekong (Phase 2) Regional 10.19 2014 – 2018 Finland MFA Multiple 

EU Multiannual Indicative Program Local 420 2014 – 2020 EU GDE 

Implementation of Eco-Industrial Park 
Initiative for Sustainable IZs in Vietnam Local 53 2014 – 2017 UNIDO MPI/IZs 

Partnership for Market Readiness Global 3.6 2016 – 2020 World Bank MONRE, MPI, MOF, 
MOIT, MOC 

 


